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CIRCLE CITY WATER CO MP ANY, LLC ..  REQ UES T FO R EXTENS IO N O F
COMP LIANCE DEADLINE (DOCKET nos . W-03510A-05-0145 AND W-03510A-
05-0146)

In Decis ion No. 68246, da ted Octobe r 28, 2005, the  Arizona  Corpora tion Commis s ion
('A.C.C." or "Commis s ion") a pprove d the  a pplica tion of Circle  City Wa te r Compa ny, LLC
("Circle  City" or "Company") for an extens ion of its  Certifica te  of Convenience  and Necess ity.

As  part of Decis ion No. 68246, the Commiss ion ordered that:

"Circle  City Wa te r Compa ny, LLC s ha ll file  with Docke t Control copie s  of the
Certificate  of Approval to Cons truct for Phase 1 of the  project "

"Circle  City Wa te r Compa ny, LLC s ha ll file  a  copy of the  De ve lope r's  As s ure d
Water Supply for Phas e  I of this  project with the  Commis s ion ..."

The  Commis s ion orde red tha t the  Certifica te  of Approva l to Cons truct ("ATC") and the
copy of the  Deve lope r's  Certifica te  of As s ured Wate r Supply ("CAWS") be  provided within 24
months  of the date of the decis ion .- or October 25, 2007.

On Octobe r 22, 2007, Circle  City tile d a  motion for e xte ns ion of time  to comply with
De cis ion No. 68246. In the  a pplica tion, the  Compa ny re que s te d a n e xte ns ion of time , until
J anuary 31, 2008, to comply with the  compliance  items  outlined above . By way of explana tion,
the  Compa ny s ta te d tha t "Ha rva rd Inve s tme nts , Inc. ("Ha rva rd") ha s  not ye t comple te d the
processes necessary to secure the CAWS and the ATC."

According to the  Compa ny, a  We ll P e rmit Applica tion wa s  ne ce s s a ry a nd ha s  be e n
approved by ADWR. The CAWS applica tion was  then submitted by the  developer to ADWR on
Augus t 8, 2007. The  CAWS reques t ha s  been unde r review by the  Office  of As s ured Wa te r
Supply which would include  a  review of a  hydrology s tudy. S ta ff contacted Mr. Michae l Grant,
a ttorney for Harvard Inves tments , to discuss  the process ing of the CAWS and any changes  that
may have  occurred s ince  the  filing of the  reques t for extens ion of time . Mr. Grant s ta ted tha t
while  work to mee t the  origina lly propos ed J anuary 31, 2008 due  da te  continues , mee ting the
proposed date  is  currently les s  certa in due to the  fact that ADWR sought additional hydrological
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da ta  from the  Compa ny in its  re vie w of the  de ve lope r's  hydrology s tudy. He  s ta te d tha t a
propose d e xte ns ion until Fe brua ry 28, 2008 or Ma rch 31, 2008 wa s  curre ntly more  a ppropria te
due  to the  de lay with the  hydrology s tudy. S ta ff accepted this  discussion as  an amendment to the
applica tion for extens ion filed on October 22, 2007.

Re ga rding the  ATC, the  a pplica tion s ta te s  tha t Ha rva rd re ce ntly provide d Circle  City
with the  proposed enginee ring plans  re la ting to the  Phase  l cons truction. The  plans  will need to
be  fully re vie we d by Circle  City a nd will s ubs e que ntly re quire  a pprova l from the  Ma ricopa
County Environmenta l Se rvices  Department.

S ta ff Recommendation

S ta ff doe s  not obje ct to the  Compa ny re que s t for a dditiona l time  to provide  the  CAWS
Filing a nd the  Ce rtifica te  of ATC. Although the  CAWS  a nd the  ATC a re  not spe cifica lly linke d,
S ta ff note s  tha t the  Commis s ion origina lly orde re d tha t the  CAWS  a nd the  ATC filings  be
provided a t the  same  time  - Octobe r 25, 2007. There fore , in orde r to synchronize  the  due  da te s ,
a s  pre vious ly orde re d by the  Commis s ion, a nd a ddre s s  re ce nt time  is s ue s  re la ting to  the
hydrology s tudy, S ta ff recommends  tha t the  Company rece ive  an extens ion of these  due  da te s .
In a n e ffort to a void future  e xte ns ion re que s ts  by the  Compa ny, S ta ff re comme nds  tha t the
CAWS and ATC due  da tes  be  extended to June  30, 2008. S ta ff a lso recommends tha t no further
extensions of time be  granted in this  matte r.

EGJ~.BKB;1hm

Origina tor: Bria n K. Bozzo
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SERVICE LIST FOR:
DOCKET nos.

CIRCLE CITY WATER COMP ANY, LLC.
W-03510A-05-0_45 and W-03510A-05-0146

Mr. J a y L. S ha piro
Fennernore  Cra ig
3003 North Centra l Avenue , Suite  2600
Phoenix, Arizona  85012

Ms. Ga le  Graves
144 Pere tz Circle
Morris town, Arizona  85342

Mr. Ha rry Da me
Pos t Office  Box 26
Morris town, Arizona  85342

Mr. Chris tophe r C. Ke rnple y
Chie f Counse l, Le ga l Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Street
P hoe nix, Arizona  85007

Mr. Ernes t G. Johnson
Dire ctor, Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Street
P hoe nix, Arizona  85007

Ms . Lyn Fa nne r
Chie f Adminis tra tive  La w Judge
He a ring Divis ion
Arizona  Corpora tion Conuniss ion
1200 West Washington Street
P hoe nix, Arizona  85007



IN THE MATTER OF THE
APPLICATION OF CIRCLE CITY
W ATE R  C O MP ANY,  LLC  F O R  AN
EXTENSION OF ITS EXISTING
CERTIFICATE OF CONVENIENCE AND
NECESSITY FOR WATER SERVICE.
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FENNEMORE CRAIG, P.C.
A Professional Corporation
Jay L. She ire (No. 014650)
Patrick J. lglack (No. 017141)
3003 North Central Avenue
Suite 2600
Phoenix, Arizona 85012
Telephone (602) 916-5000
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Attorneys for Circle City Water Company, L.L.C.

7 BEFORE THE ARIZONA CORP ORATION COMMIS S ION

8 DOCKET NO. W-03510A-05-0145

9

THE
CITY
FOR
FEE

1 0

IN THE MATTER OF
APPLICATION OF CIRCLE
WATER COMPANY, LLC
APPROVAL OF A HOOK-UP
TARIFF.

11 DOCKET NG. W-035 10A-05-0146
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MOTION FOR EXTENS ION OF TIME
TO COMP LY WITH DECIS ION NO.
68246
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Circle  City Wa te r Compa ny, L.L.C. ("Circle  City") file s  this  Motion for a n

Extension of Time to Comply with Commission Decision No. 68246 (October 25, 2005)

18 The  Orde r re quire s  Circ le  City to file  copie s  of a  Ce rtifica te  of Approva l to

19

20

("Orde r").

Cons truct ("ATC"), a s  we ll a s  the  deve lope r's  Ce rtifica te  of Assured Wate r Supply

("CAWS") for Phase  l of the  project by October 25, 2007. Ha rva rd Inve s tme nts , Inc.

21 ("Harvard") has not yet completed the processes necessary to secure the CAWS and the

22 ATC. The re fore ,  Circ le  City re s pe c tfully rcque s ls  tha t the  Commis s ion e xte nd the

23

24

deadline  to file  these  two compliance  items  Lo January 31, 2008.

The  CAWS  a pplica tion ha s  be e n s ubmitte d to the  Arizona  De pa rtme nt of Wa te r

25 Resources ("ADWR") and the Well Permit Application was submitted on July 3, 2007.

26 ADWR ha s  comple te d its  re vie w a nd ha s  a pprove d the  we ll pe rmit. The  CAWS
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Pli.()l£5¥l02'IAl. Conreaua I RUN

Plinrmx

uv- z
4



I
I

t

7 a nd  a pprova l fro m  th e  Ma ric o p a  C o u n ty E n viro n m e n ta l Services

De pa rtme nt a fte r thoroughly re vie we d a nd a pprove d by Circle  City.

Exte nding the  de a dline  by a pproxima te ly thre e  (3) months  s hould a llow Ha rva rd

the  time  ne ce s s a ry to s e cure  the  re quire d a pprova ls . The re fore , Circle  City re s pe ctfully

re que s ts  tha t the  Commiss ion a pprove  the  e xte ns ion re que s te d for filing the  CAWS  a nd

the  ATC to January 3 l , 2008.

DATED this 9 o 8 day of October, 2007.

FENNEMORE CRAIG, P .C.

<By:

Jay L. Shap9i<>
P a trick J . Bla ck
Attorne ys  for Circle  City Wa te r Compa ny,
L.L.C.
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ORIGINAL a nd 15 copie s  file d  th is
894 da y of Octobe r, 2007:

1 a pplica tion wa s  submitte d to ADWR on Augus t 8, 2007, a nd is  curre ntly unde r re vie w by

2 the  Office  of As s ure d  Wa te r S upply, including a  re vie w of the  a pplica ble  hydrology

3 s tudy.

4 As  to  th e  ATC ,  Ha rva rd  re c e n tly p ro vid e d  C irc le  C ity with  th e  p ro p o s e d

5 e ngine e ring pla ns  tr the  P ha s e  1 inte rconne ction conta ine d in  ExhibitB of the  Ordcr.

6 Howe ve r, the se  pla ns  a re  curre ntly unde r cons ide ra tion by Circle  City, a nd will ne e d fina l

] a uthoriza tion
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Docke t Contro l
Arizona  Corpora tion Commis s ion
1200 We s t Wa s hington S tre e t
P hoe nix, Arizona  85007

FENNEMORE CRAIG
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1 COPY delivered this
.31" day of October, 2007 to:
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Chris  Ke e le y
Chief Counsel
Legal Divis ion
Arizona Corporation Commission
1200 West Washington Street
Phoenix, AZ 85007
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Kimbe rly Ba ttis ta
Manager, Compliance  and Enforcement
Utilitie s  Divis ion
Arizona  Corpora tion Commiss ion
1200 West Washington Stree t
P hoe nix, AZ 85007
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